

**Minutes of 128th Weekly Review Meeting held under the
Chairmanship of Hon'ble Minister of State (WR, RD & GR) on
09.08.2017**

The 128th Weekly Review Meeting under the Chairmanship of Hon'ble MoS (WR, RD & GR) was held on 09.08.2017 in which progress of Telemetry Flood Operational Schedule & NAQUIM were discussed. The following action points were identified for further action:

A. Telemetry Flood Operational Schedule

Member (RM), CWC mentioned that Tender for installing Telemetry equipments has been awarded, Installation of these equipments will be completed by December, 2017. Hon'ble MoS (WR, RD & GR) referred the CAG audit report regarding non functioning of 60% of Telemetry equipments installed and enquired the reasons for the same.

- a. CWC to submit detailed report of all functional and non functional Telemetry equipments considering the audit report of CAG for the kind perusal of Hon'ble MoS (WR, RD & GR) and action taken to repair these equipments. Remedial measures may also be suggested to avoid recurrence of non-functioning of these equipments in future.
- b. A direct option of searching name-wise/pin code-wise station may be made operational in the website designed for Flood Forecasting by CWC.

[Action: (Chairman, CWC)]

B. NAQUIM

Member (SAM), CGWB mentioned that aquifer maps and management plans have been prepared so far for an area of nearly 6.3 lakh km² and target is to cover an additional 13.7 lakh km² during FYs 2017-20. Based on the studies of the aquifer mapping presentations have been made by CGWB in 17 districts and District Irrigation plans have also been prepared. Following point emerged for action:-

- a. Local MP/MLAs, Media and Jan Pratinidhi may be called while giving presentations in Districts in future.
- b. NAQUIM will be further discussed in next weekly Review Meeting.

[Member (SAM), CGWB]