

No. 12011/02/2016-Coord
Govt. of India
Ministry of Water Resources, River Development
& Ganga Rejuvenation

Shram Shakti Bhawan, Rafi Marg
New Delhi 06.11.2016

Subject: Minutes of the 97th Weekly Review Meeting taken by Hon'ble Minister(WR, RD & GR) on 30.11.2016.

The undersigned is directed to enclose herewith a copy of minutes of 97th Weekly Review Meeting held under the Chairpersonship of Hon'ble Minister(WR, RD & GR) on 30.11.2016 for information and appropriate action.

Encl. As above.


(Shyam Kumar)
Section Officer(Coord)
Tel No. 23766160

To,

All concerned wing Heads/ SMDs/ Head of Organizations.

Copy for kind information to :

1. PS to Hon'ble Minister(WR, RD & GR)
2. PS to Hon'ble MOS(WR, RD & GR)
3. PS to Chief Advisor to Hon'ble Minister (WR, RD & GR)
4. PPS to Secretary(WR, RD & GR)
5. PPS to OSD(WR, RD & GR)



**ACTION POINTS / DECISIONS OF 97th WEEKLY REVIEW MEETING HELD UNDER
THE CHAIRPERSONSHIP OF Hon'ble Minister (WR,RD&GR) ON 30th Nov., 2016.**

SI No	Activities	Action Points/Decisions	Concerned Wing Head/SMD
1 . Inter-state issues of Upper Yamuna River Board			
(a)	Lakhwar Vyasi Matter	i) Matter of Lakhwar Vyasi should be resolved. Agreement with the concerned states for sharing of cost of water and power should be done in one week. ii) Thereafter funding pattern will be discussed with Ministry of Finance. iii) Principal Secretary(WR) of Rajasthan be called immediately for discussing and finalizing cost sharing issue . Principal Secretary (WR) of Punjab be also called for the same.	Member Secretary(UYRB)/Comm(SP)
2. Cauvery Issues			
	Cauvery Water Sharing issue	i) Long term solution for Cauvery Water dispute should be explored. Representatives of both the States be called, all aspects in the matter be examined and dispute be sorted out during lean time.	JS(PR)/SJC(PR)

3.	Flood Forecasting issues		
	Setting up of 800 new Hydrological Observation sites	Till November 2016, 636 HO sites opened. CWC mentioned that by December 2016, the work of remaining sites will be completed. The timeline be adhere to.	Chairman,CWC/Sh C.P.Singh,CE,CW C/Sh Sanger, Director, CWC
	Opening up of 100 new flood forecasting stations	There are 175 FF sites and 100 new sites are to be opened during 12 th plan out of which 24 sites opened till November 2016. CWC mentioned that the remaining 76 sites will be opened in next monsoon season by May 2017. All out efforts be made to complete it by May 2017.	
	Installation of Telemetry system	Telemetry is yet to be installed on 629 sites. Telemetry has been installed only on 57 sites till November 2016. Tenders floated for 456 sites and tender to be floated for remaining 116 sites. All work to be completed by May, 2017. Indus Basin should be given priority.	
	Mathematical Modelling of sites	Out of 275 sites , mathematical modelling has been completed for 73 sites. CWC to expedite the work. Mathematical Modelling of sites in Ganga and Brahmaputra Basin should be completed by May, 2017.	
	Data feeding/compilation	RD Directorate of CWC to complete the Data feeding/ compilation at sites/ cross section by May, 2017. This is necessary for timely completion of the work of flood forecasting sites.	Chairman,CWC Sh Ravi Shankar,CE,CWC
4.	All Flood Management schemes especially of J&K, Assam and Uttarakhand.	<p>i) A combination of FMP may be done with Flood Forecasting and a presentation be made after 15 days. There should be a synergy between Flood Forecasting and FMP in order to make pre-assessment of flood-prone areas for taking preventive measures before flooding. Students of IIT Roorkee has done work in this regard.</p> <p>ii) A separate letter may be put up to Finance Minister for additional allocation for incomplete projects of FMP. The progress of expenditure of J&K State is very slow as the State would be able to spend 60% of total allocations during the current financial year.</p>	Comm(FM)

		<p>iii) No proposals are being received from the State Govt. of Assam under FMP. Officers of Brahmaputra Board can be deputed to visit State for helping them in preparation of proposals and pursuing State share allocation.</p> <p>iv) Team to be deputed to visit Uttarakhand to study the FM work</p> <p>v) Flood Management be one of the agenda in Jal Manthan-3.</p>	<p>Chairman,BB/ Comm(FM)</p> <p>Chairman CWC/ Commr.(FM)</p> <p>JS(PP)</p>
5.	<p>Other Issues:</p> <p>Ken Betwa Link Project</p>	<p>i) A meeting of Principal Secretaries (WR) of UP & MP states be called for sorting out the payment of state share for Ken Betwa Link Project.</p> <p>ii) All the pre-requisite formalities should be completed for forest clearance of Ken-Betwa Project.</p>	DG,NWDA