

No. 12011/02/2016-Coord
Govt. of India
Ministry of Water Resources, River Development
& Ganga Rejuvenation

Shram Shakti Bhawan, Rafi Marg
New Delhi 20.12.2016

Subject: Minutes of the 99th Weekly Review Meeting taken by Hon'ble Minister(WR, RD & GR) on 14.12.2016.

The undersigned is directed to enclose herewith a copy of minutes of 99th Weekly Review Meeting held under the Chairpersonship of Hon'ble Minister(WR, RD & GR) on 14.12.2016 for information and appropriate action.

Encl. As above.


(Shyam Kumar)
Section Officer(Coord)
Tel No. 23766160

To,

All concerned wing Heads/ SMDs/ Head of Organizations.

Copy for kind information to :

1. PS to Hon'ble Minister(WR, RD & GR)
2. PS to Hon'ble MOS(WR, RD & GR)
3. PS to Chief Advisor to Hon'ble Minister (WR, RD & GR)
4. PPS to Secretary(WR, RD & GR)
5. PPS to OSD(WR, RD & GR)
6. PS to Com. (S.P)
7. PPS + JS (P.P/PR)
8. PPS to JS & F.A
9. PPS + JS (A&W)



जल बचत - जल संचय

Minutes of 99th Weekly Review Meeting held under the Chairpersonship of Hon'ble Minister(WR, RD & GR) on 14.12.2016

The 99th Weekly Review Meeting was held on 14.12.2016 under the Chairpersonship of Hon'ble Minister(WR, RD & GR) in which progress of PMKSY, CAD Projects and Monitoring of 99 priority projects including proforma clearance were reviewed. The following action points were identified for further action :

1. [PMKSY (AIBP)]

Commissioner (SPR) made a presentation on the progress of 99 priority projects of MMIs. He mentioned that Out of 99 priority projects, proposals for 62 projects already processed. Balance cost for these projects is Rs. 37493 core in which CA is 3588 crore. The balance cost for 23 priority – I projects that are to be completed by March, 2017 is Rs. 10979 crore in which Central Assistance component is Rs. 1680 crore. Ist instalment of Rs. 1157 crore is already released for these 23 projects. Similarly there are 31 priority – II project and 45 priority – III projects for which Central Assistance required during 2016-17 is Rs. 413 crore and Rs. 1495 crore respectively. Rs. 241 crore and Rs. 809 CA already released for these projects. 9 more projects are being processed and 3 projects are pending with CWC for settlement of certain observation. The following points emerged :-

- i. Chief Minister of Andhra Pradesh may be requested to be present while releasing the funds to Polavaram Project.
- ii. The complaints/Grievances of the local people/tribals affected by Polavaram Project should be sorted out by the Project Authority on priority. Local Tribals may be called for public hearing.
- iii. The balance priority projects should be processed as per the timelines.
- iv. The consent of State Govt. of Rajasthan for payment of state share for Lakhwar Vyasi project may be obtained at the earliest.

[Comm.(SPR)]

- v. A meeting of Betwa-River Board be called for sorting out the matter of payment of state share of Madhya Pradesh.

[JS(PP)]

- vi. Comm(SP) informed that funds allocated for SMI projects has been fully utilize.

2. PMKSY (CAD)

Commissioner (CAD) made a presentation on the progress of CAD projects and also highlighted about a new scheme regarding incentivisation for bridging the gap of IPC & IPU is under process. An amount of Rs. 667 crore has already been released to the states of Gujarat, Karnataka and MP for 12 priority projects in this financial year. He also mentioned that since

CAD program is now restricted to 99 priority projects, the outstanding CAD projects to be implemented through new scheme of incentivisation for bridging the gap of IPC & IPU, increasing water use efficiency and ensure supply of water to every farm filled. The following points emerged :-

- i. The meeting of the Task Force will be called and a presentation of the CAD projects should be made before the Task Force so that state may be well informed about the different requirements for funding.
- ii. Constitution of Water User Association is a mandatory provision for release of fund to the state under CAD program. This may be strictly followed so that states may constitute/strengthen Water User Association.
- iii. A proposal may be called from Nanaji Deshmukh Institute, Gonda on Water User Association.
- iv. Promotion of Micro Irrigation/DRIP Irrigation by the state under CAD project to be ensured.
- v. EFC proposal for new scheme for incentivisation for bridging the gap of IPC & IPU may be finalized at the earliest.

[Comm(CAD)]

3. Monitoring of 99 priority projects

Shri Sanjeev Agrawal, CE, CWC made a presentation on the progress of Monitoring of the 99 priority projects. The following points emerged:-

- i. The team of CWC should inspect the progress of priority projects within one week time. The team should examine both the Central Assistance release vis a vis progress. The projects where there is less progress should be inspected immediately and a report should be submitted to the Ministry.
- ii. The status of Indira Sagar Project of MP should be put up for the kind perusal of Hon'ble Minister.

[Chairman, CWC/CE (PMO), CWC]

Miscellaneous

- i. In the next Weekly Review Meeting a presentation on Mihir Shah Report on Irrigation Sector Reforms may be made. All the concerned officers of CWC, CGWB, Chief Advisor may be called in the presentation.

[JS(PP)/Chairman, CWC/Chairman, CGWB]